

(Granexport Manufacturing Corporation) Annual Procurement Plan for FY2023
Supplemental Annual Procurement Plan Number 2023-002

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OFFICE RENTAL WITH ASSOCIATION DUES	GMC - HO	No	AGENCY-TO AGENCY	1ST WEEK JULY		2ND WEEK OF JULY		COB	1,311,200.00	1,311,200.00		Additional Requirements for transfer of office as approved by as approved by CIIF-OMG's Board of Directors dated June 29, 2023
	STRUCTURED CABLING MATERIALS AND INSTALLATION	GMC - HO	No	NP 53.9 Small Value Procurement	1ST WEEK JULY		2ND WEEK OF JULY		COB	950,000.00	950,000.00		
	TRANSFER & INSTALLATION FEE (EASTERN TEL. INTERNET SUBSCRIPTION)	GMC - HO	No	NP 53.9 Small Value Procurement	1st WEEK JULY		2ND WEEK OF JULY		COB	16,800.00	16,800.00		
	HAULING SERVICES	GMC - HO	NO	NP 53.9 Small Value Procurement	1st WEEK JULY		2ND WEEK OF JULY		COB	324,500.00	324,500.00		
TOTAL									TOTAL	2,602,500.00	2,602,500.00	-	

Prepared by:

ANGELITA G. RAPADA
BAC Secretariat

Reviewed and Recommended by:

ATTY. AL MATTHEW P. UMALI
BAC Chairperson

Budget Cleared by:

ANGELINO MANZANA
Budget Officer

Approved by:

CARLO LUIS P. RABAT
Acting President/Chief Executive Officer
Authorized representative of Granexport Mfg. Corporation
(Head of the Procuring Entity/HOPE)