(Granexport Manufacturing Corporation) Annual Procurement Plan for FY2023

Supplemental Annual Procurement Plan Number 2023-009

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	VARIOUS CONSTRUCTION AND HARDWARE SUPPLIES	GMC - PL CBS: DUMALINAO	NO	52.3 - SHOPPING					COB	**2,381,241.40**	2,381,241.40		Additional requirements for the Installation of Truckscale (Php 374,702.4) & construction of Office and Laboratory (Php 72,330.00) as approved by the CIIF-OMG Board of Directors dated July 31, 2023
										-			
TOTAL									TOTAL	2,381,241.40	2,381,241.40		

Prepared by:

ANGELITA G. RAPADA
BAC Secretariat

Reviewed and Recommended by:

ATTY. AL MATTHEW P. UMALI
BAC Chairperson

Budget Cleared by:

ANGELA O. MANZANA
Budget Officer

Approved by:

CARLO LUIS P. RABAT
Acting President/Chief Executive Officer
Authorized representative of Granexport Mfg. Corporation
(Head of the Procuring Entity/HOPE)