



(Granexport Manufacturing Corporation) Annual Procurement Plan for FY2022
Amended Annual Procurement Plan Number 2022-002


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/Posting of I/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
LICENSES															
	LICENSE RENEWAL FOR SYMANTEC ANTI-VIRUS AND ANTI-SPAM	GMC - HO	No	NP 53.9 Small Value Procurement	3rd Wk November	4th Wk November	3rd Wk December	4th Wk December	COB	715,000.00	715,000.00			Change of Mode of Procurement as approved by CJF-COMC's Board of Directors dated November 24, 2022.	
TOTAL										715,000.00	715,000.00				

Prepared by:

ANGELINA RAPADA
 BAC Secretariat

Reviewed and Recommended by:

ATTY. AL WALID WAFI UMALI
 BAC Chairperson

Budget Cleared by:

MARTIN ANTONINO
 Budget Officer

Approved by:

CARLO LUIS P. RABAT
 President/Chief Executive Officer
 Authorized representative of Granexport Mfg. Corporation
 (Head of the Procuring Entity/HQPE)